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SUMMARY

This paper provides copies of the Deliverables, Actions and Issues files for review and update at the meeting.

WG1SG2 Deliverable and Action List



#

Description
Assigned To
Due Date
Status

1

Draft Core SARPs
R. Jones

Complete

2

SV1 SARPs updates and additions for Certificate Authorities
M. Bigelow
May 1999
Open

3

Draft Certification Practices Statement
M. Bigelow
May 1999
Open

4

Questions and Issues for WG2 and WG3 (Flimsies 2-3 and 2-4)


Complete

5

Produce Concept of Operations
M. Bigelow
June 1998 (0.1)
Outline accepted. Additional work to be tracked under 19, 17, and 18

6

Annex 17 and Doc. 8973 recommendations
P. Bourdier & 

D Stewart
September 1999
Tabled to follow AI 9

Work in progress under 20

7

Digital Signature Managed Object fault attempts and failure


Expanded to A and B below


A
Addition of high level requirements to SARPs
R. Jones
September 1998
Included - Closed


B
Addition of high level requirements to guidance
M. Bigelow
September 1999


8

Recommendations to RTCA 189/EUROCAE 53 on security in the initial ATN implementation
P. Hennig
June 1998
Deleted as not applicable.

9

Draft ATN Security Policy
P. Bourdier



10

Track SV work
M. Bigelow
Ongoing
Being tracked through ACTIVITIES file

11

Overall work plan of the subgroup
M. Bigelow
Oct. 1997
Complete

12

Version 0.1 draft ATN system level security SARPs for Core/SV-1 at a level sufficiently complete for WG2 & WG3 to use as a basis to proceed with the development of the associated detailed SARPs
SG2
WG1 Oct. 1997
Complete – accepted as Version 1.0

13

Version 0.1 draft GM
SG2
WG1 Oct. 1997
Complete – remained 0.1

14

Version 1.x draft ATN security SARPs for Core and SV1 
SG2
WG1 Feb. 1998
Complete – Proposed as Version 1.2 in March meeting

15

Version 2.0 Proposed ATN security SARPs text for Core & SV1 
WG1
March 1998
Complete – Version 1.2 accepted and increments to 2.0

16

Version 2.x Proposed ATN security SARPs text for Core & SV1 
SG2
WG1 June 1998
Complete – Version 2.1 submitted and accepted. 

17

Version 0.y draft GM
SG2
WG1 June 1998
Complete – Proposed and accepted.

18

Version 1.x Proposed ATN security GM

WG1 Sep. 1998
Complete – Proposed and accepted.

19

Concept of Operations

WG1 March 1998
Complete – Now part of the overall Guidance Material and will be tracked with it

20

Updates to Annex 17 and Doc 8973
P. Bourdier
WG1 September 1999
Working – Annex 17 updates proposed Doc. 8973 under development. Flimsy to WG1 for Secretary to apprise other ICAO groups of ATNP activities related to security. Papers submitted to M11 Preliminary updates to 8973, additional work on Annex 17 and first cut at organizational structure. Additional coordination is needed with Masoud and the ICAO Security office during the September – December time frame to make them aware of the proposed ATN SARPs relative to security

21

Copies of Doc 8973 to SG
M. Bigelow
March 31
Complete – Not distributed due to limitations in the document. Made available for review at each meeting. Separate copies available on request.

22

Copies of responses to state letter on cryptography import/export limitations
M. Bigelow
March 31
Complete – Distributed at BOD as WP911.

23

Work with AEEC on definition of how the initial installation and subsequent update of certificates (actually the private key) into the avionics will be done.
P Hennig

M. Bigelow
January 18, 1999


24

Develop flimsy on need (or not) to conduct risk/threat analysis on individual application basis.
M. Bigelow
June 21
Submitted to WG3 as WP13-14.

25

Outline of CAMAL
M. Paydar
August 15

January 99
Partial – response came in too late for meeting 8 coordinated at meeting 9 with distribution as w1s2w908. Masoud agreed to provide outline of the other two parts (III and IV). 

Complete – CAMAL delivered to SVT and available from same.

26

Addition of stricture against the use of encryption across administration boundaries
R. Jones
September 1998
Complete - BOD

27

Pose question to WG1 on consolidation of security guidance into single section or distributed throughout CAMAL
M. Bigelow
June 23, 1998
Answer at Utrecht was this likely will need to be handled with a mix of the two approaches. There is a section planned for Security but material will need to be in each of the other SV as well

28

Check with JSG on CONOP for input to W1S2 Meeting 10
M. Bigelow
December 1998
Complete – Placed on the server at HNL and will be updated on the CENA server

29

Validation Plan
M. Bigelow
May 1999


30

Version y.x Proposed Final ATN Security SARPs text for Core, SV1, & SV8
SG2
September 1999


31

Version y.x Proposed Final ATN Security GM
SG2
December 1999


32

Validation Report
WG1SG2
November 1999


8

