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SUMMARY

This paper provides copies of the Deliverables, Actions and Issues files for review and update at the meeting.

WG1SG2 Deliverable and Action List



#

Description
Assigned To
Due Date
Status

1

Draft Core SARPs
R. Jones

Complete

2

SV1 SARPs updates and additions for Certificate Authorities
M. Bigelow

Open

3

Draft Certification Practices Statement
M. Bigelow

Open

4

Questions and Issues for WG2 and WG3 (Flimsies 2-3 and 2-4)


Complete

5

Produce Concept of Operations
M. Bigelow
June 1998 (0.1)
Outline accepted. Additional work to be tracked under 19, 17, and 18

6

Annex 17 and Doc. 8973 recommendations
P. Bourdier & 

D Stewart

Tabled to follow AI 9

Work in progress under 20

7

Digital Signature Managed Object fault attempts and failure


Expanded to A and B below


A
Addition of high level requirements to SARPs
R. Jones
September 1998



B
Addition of high level requirements to guidance
M. Bigelow
September 1998


8

Recommendations to RTCA 189/EUROCAE 53 on security in the initial ATN implementation
P. Hennig
June 1998
Deleted as not applicable.

9

Draft ATN Security Policy
P. Bourdier



10

Track SV work
M. Bigelow
Ongoing
Being tracked through ACTIVITIES file

11

Overall work plan of the subgroup
M. Bigelow
Oct. 1997
C

12

Version 0.1 draft ATN system level security SARPs for Core/SV-1 at a level sufficiently complete for WG2 & WG3 to use as a basis to proceed with the development of the associated detailed SARPs
SG2
WG1 Oct. 1997
C – accepted as Version 1.0

13

Version 0.1 draft GM
SG2
WG1 Oct. 1997
C – remained 0.1

14

Version 1.x draft ATN security SARPs for Core and SV1 
SG2
WG1 Feb. 1998
C – Proposed as Version 1.2 in March meeting

15

Version 2.0 Proposed ATN security SARPs text for Core & SV1 
WG1
March 1998
C – Version 1.2 accepted and increments to 2.0

16

Version 2.x Proposed ATN security SARPs text for Core & SV1 
SG2
WG1 June 1998
Version 2.1 submitted and accepted. 

17

Version 0.y draft GM
SG2
WG1 June 1998
Future

18

Version 1.x Proposed ATN security GM

WG1 Sep. 1998
Future

19

Concept of Operations

WG1 March 1998
Now part of the overall Guidance Material and will be tracked with it

20

Updates to Annex 17 and Doc 8973
P. Bourdier
WG1 June 1999
Annex 17 updates proposed Doc. 8973 under development. Flimsy to WG1 for Secretary to apprise other ICAO groups of ATNP activities related to security.

21

Copies of Doc 8973 to SG
M. Bigelow
March 31


22

Copies of responses to state letter on cryptography import/export limitations
M. Bigelow
March 31


23

Work with AEEC on definition of how the initial installation and subsequent update of certificates (actually the private key) into the avionics will be done.
P Hennig

M. Bigelow
January 18, 1999


24

Develop flimsy on need (or not) to conduct risk/threat analysis on individual application basis.
M. Bigelow
June 21
Submitted to WG3 as WP13-14

25

Outline of CAMAL
M. Paydar
August 15
Response came in too late for meeting 8 will coordinate at  meeting 9 in Bordeaux

26

Addition of stricture against the use of encryption across administration boundaries
R. Jones
September 1998


27

Pose question to WG1 on consolidation of security guidance into single section or distributed throughout CAMAL
M. Bigelow
June 23, 1998
Answer at Utrecht was this likely will need to be handled with a mix of the two approaches. There is a section planned for Security but material will need to be in each of the other SV as well

Working Group Activities related to Incorporation of Security



Item 
WG
SubWG
Sub-Volume
Responsible
Activities
Due Date
Status

1
WG1
SG2
SV-1
M. Bigelow
Track SV work
June 1999


2
WG3

SV-6
T. Kerr
Coordination only



3
WG3
SG3
SV-4
S. Van Trees (P)

& Gerard Mittaux-Biron
WG3/SG3 is developing the Secure Dialogue Service (SDS). The DS currently offer a security requirements parameter, which maps to the authentication requirements field in ACSE. The SDS offers authentication of the dialogue and digital signature of the data of the dialogue. The SDS is based on GULS and X.509.
January 1999


4
WG2
None
SV-5
Jim Moulton
WG2 is currently investigating the addition of Type 2 (strong) authentication for IDRP routing exchanges. For ground-ground exchanges, standard use of X.509 certificates is possible. For air-ground exchanges, a method of certificate use that does not require additional air-ground messages is anticipated. IDRP authentication first draft should be available by the Utrecht meeting.
June 1998


5
WG3

SV-7
S. Van Trees &

J. Moulton
ASN.1, X.509 Certificate, Cryptography Algorithm(s)
January 1999
Algorithm investigation and selection moved to WG1SG2

6
WG3
SG1
SV-3
J.M. Vacher
Selection of MHS Security Elements of Service (through a Security Class of the SEC Optional Functional Group defined in ISO MHS ISPs). This selection needs to offer a suitable protection against identified threats to the AMHS. Possible use of X.509 in this context will be investigated.
September 1998


7
WG1
SG2
SV-6
M. Bigelow
Definition of requirements of Security Management
September 1998


8
WG1
SG2
??
M. Bigelow
Definition of security algorithm
January 1999


WG1 SG2 – Security Issues List



#
Issue
Comments
Status

1
The relationship between the Certification Authority (CA) hierarchies and the ATN addressing and ATN router hierarchies.
Current thinking is that there is no relationship necessary between the Certification Authority (CAs) hierarchies and the ATN addressing and ATN router hierarchies
Closed

2
The institutional issues related to CA and the nature of bilateral agreements that would be needed among the highest tier of CA.
Material is planned for:

1.
Core and SV-1 SARPs

2.
Concept of Operations

3.
Global ATN Security Policy
Ongoing

3
The institutional issues that are related to the use of cryptography as these may impact the specific cryptographic algorithm selected for use by the ATN.
Maintain approach as use of cryptography only for authentication. Masoud transmitted request to all administrations to provide information on government restrictions on import/export of cryptography and indicated that earliest likely return would be December 1997. Responses received from five states 
Ongoing

4
Transition issues (e.g., where some users support Package-1 with no support for security provisions while others support Package-2 of the ATN SARPs that includes security provisions)
Included in SARPs as requirement to maintain backward compatibility.
Closed

5
The interrelationship needed between the certificate authorities of the States and those of airlines, airspace users and service providers.
Proposed as set of CA certified to a common specification
Closed

6
Application of Security to ATSMHS
Input from WG3 needed; This item is being worked under ACTIVITIES #6
Ongoing

7
Certificate assignment to Airman or Airframe
Current position of WG2 is that certificates for ATS should be on airframe basis. Included in SARPs as assignment to airframe. Remaining investigation on whether this should be at 24-bit id or application.
Resolved – with some ongoing

8
Initial load of certificate/key into avionics
Action to P. Hennig and M. Bigelow to work with AEEC – ACTION #23
Ongoing

9
Need for risk/threat analysis to determine exact nature of changes to application SARPs
Action to M. Bigelow to respond to WG3 (SG2). 
WP1314 submitted to WG3. Awaiting response.
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