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Meeting Summary

The Systems Management Outline (Attachment 3) was discussed in detail as the basis for a detailed work plan for the subject as a whole so that those doing the work could understand where their contribution would fit into the whole picture. The Outline forms the basis of work items which will be shared amongst WG1 (SG3), WG2 and WG3.

Each outline item was discussed in some detail to make sure we had all issues covered for the tasks identified by the ATNP/2 report and WG1-WP9-10 (Systems Management Strategy for ATN). The outline was agreed by all to provide a good framework that was complete and should be used as the basis as the basis of work items for the WGs - it is a more detailed statement than the task allocation given in WG1-WP9-10 but covers the same ground.

The Outline was then analysed to identify the items required for the Core SARPS, SV1 SARPS and guidance under the responsibility of WG1-SG3, WG1, WG2 and WG3 (see Attachment 3). This analysis resulted in a work plan for the achievement of the milestones identified in WG1-WP9-8 “Terms of Reference for Sub-Group 3”.

Work Plan

From WG1-WP9-8 we have the following major dates:

Co-ordinate with WG2/3				- July- Oct 97

V0.1 draft CORE, SV1 SARPs				- Oct 97

V0.2 draft CORE, SV1 SARPs	and V0.1 Guidance	- Feb 98

V1.0 CORE, SV1 SARPs and V0.2 Guidance		- June 98

V1.0 Guidance					- Sept 98

These dates were analysed in the context of the meeting schedule proposed and synchronisation possibilities with WG2 and WG3. 

The conclusion is that the dates can be met and that all WG1 material should be finished ahead of schedule by Feb 98 and that all WG2 and WG3 material should be ready in June 98 when a consistency check between all WG1, WG2 and WG3 deliverables can be done with all remedial actions completed by September 98.

AT meeting WG1-SG3 in week starting 22 Sep 97:

Draft Core and SV1 material will be completed to present to WGW for comment and approval in principle Version 0.1.

Input material for the guidance material identified will be gathered, correlated and allocated to people.

Report from WG3-SG3 meeting held the previous week

Report from Martin Adnams/ Paul Henning on ATNSI-PROATN material that can be used by WG1/2/3 for SARPS and Guidance development.

AT Redondo Beach mid Oct 97 to 7 Nov 97

There will be a WG1-SG3 meeting at the start of the meeting period to prepare the CORE and SV1 SARPs for presentation to WGW in period 4-7 Nov 97 for comment Version 0.2.

Develop coherent set of Guidance Version 0.1

Monitor progress of WG2 and WG3.

AT SG3 meeting JAN 98 (to be confirmed)

Finalise CORE and SV1 SARPS V1.0 (i.e. finish it)

Develop Guidance Version 0.2

AT WG meetings planned for Feb 98

Present finished SARPS and Guidance to WG1

Monitor progress of WG2 and WG3, proposed V0.1 SARPS expected

AT WG meetings planned for Jun 98

WG2 and WG3 deliver SARPS V1.0 and Guidance V0.1

Review complete set of Systems Management SARPS and Guidance from all

AT WG meetings planned for Sep 98

Finished, SARPS and Guidance for CORE and Sub_volumes.

Next Meeting

22nd September 1997 for 4 days in Annapolis USA.

Conclusion

The material can be finished ahead of schedule.

All material should be integrated into “PACKAGE 2 ISSUES” of the Guidance Manual (whatever it is called) and the SARPS Volumes. There will be no separate publications on the subject of Systems Management.

A request should be made to CENA for Mail exploder and file transfer services “in the well known manner”.

WG1 (i.e. not the subgroup) remain responsible for the identification of Institutional issues.

The future work plan from ATNP/2 for WG1 includes a “Plan for the Administration of Systems Management Features”. The WG should interpret this statement, SG3 were not sure what it meant.

Note: The answer to the above question (from WG1 the next day) was that the “Plan” is covered by the material that will be produced form the Outline.

�

ATTACHMENT 1

AGENDA

Review Agenda.

Review and approve proposed Outline for Systems Management material development.

Further detail the outline and prioritise sections for development by next WG1 meeting.

Plan liaison and parallel work in WG2 and WG3 based on the common Outline for Systems Management.

Identify and list source material.

Identify SG3 members (those present and others) then allocate work related to the Outline for Systems Management.

Arrange next meeting.

AOB

How will the new material fit into SARPs volumes and the new guidance document

Flimsy From Wg1 to WG2/3

Email and ftp arrangements

�ATTACHMENT 2

ACTION LIST

Actions arising from the discussions.

Action Nr.�Action description�Who�When���Organise work allocation according to outline presented in Attachment 3.�J. Moulton�asap���.�J. Moulton�asap���Request CENA to set up mail exploder, ftp facilities (see list of names below).�J. Moulton�asap���Contact WG2/WG3 to agree approach based on the Systems Management Outline (Attachment 3)�M. Adnams�Done���Get agreement from ATNSI on use of material for iclusion in SARPS and GUIDANCE�S. van Trees�Sept 97���Get agreement from PROATN on use of material for iclusion in SARPS and GUIDANCE�M. Adnams�Done���Produce draft material for all identified CORE and SV1 SARPs material�S. van Trees�22 Sep 97���Produce draft guidance material for Outline item 3.3 “Relation to SNMP, TMN (Q3) and CORBA models�N. Miyauchi�22 Sep 97���Produce draft guidance for Outline item 4.2. “Configuration”�C. Phrukkumwong�22 Sep 97���Provide system specification of airborne units requiring management (e.g. CMU/FMC)�P. Hennig�01 Sep 97���Provide input document list and email contact list to J. Moulton�M. Adnams�10 Jul 97��

�ATTACHMENT 3

ATN Systems Management “Outline” and Work Allocation

INTRODUCTION���Philosophy statement “QOS statements” (see below). The requirement for systems management is based on the assumption that we must maintain a given level of QOS. �CORE SARP - System Level Requirement

WG1 GUIDANCE��DEPENDENCIES���Removed as far as possible by the Philosophy statement, but list others and document constraints e.g. ADS Panel statements and Required Communications Performance (RCP) from SC189.�CORE SARP - System Level Requirement on Performance

WG1 GUIDANCE��THE SYSTEMS MANAGEMENT ARCHITECTURE MODEL �CORE SARPS for the OSI Model (Manager-Agent), CMIS/CMIP��Manager - Agent model�WG1 GUIDANCE��Management Information model�WG1 GUIDANCE��Relation to SNMP, TMN (Q3), CORBA models�WG1 GUIDANCE��SYSTEMS MANAGEMENT FUNCTIONAL REQUIREMENTS�SV1 SARPS setting the limits for Package 2 i.e. Fault reporting, Configuration reporting, Accounting data gathering and Performance statistic accumulation.��Fault - �WG1 GUIDANCE��Configuration -�WG1 GUIDANCE��Accounting - �WG1 GUIDANCE��Performance -�WG1 GUIDANCE��Security -�WG1 |SARPS GUIDANCE (from WG1-SG2)��ATN SYSTEMS (IDENTITY AND MANAGEMENT INFORMATION CONTAINMENT TREES)���BIS - (includes routing policy, mob subnets etc. and security issues etc.)�WG1 GUIDANCE��ES - (includes upper layers)�WG1 GUIDANCE��Airborne CMU/ATSU�WG1 GUIDANCE��Subnetworks - (BIS-subnet i/f, fault detection etc)�WG1 GUIDANCE��AGENT DEFINITION �SV1 SARPS FOR AGENTS in all SYSTEMS��Definition of ATN requirements (BIS/ES/Subnet) based on FCAPS analysis above Functional SARPs and Guidance). �WG1 GUIDANCE��Analysis of AOM 2xx profiles in context of requirements (BIS/ES/Subnet)�WG2/3��Definition of ATN profile (SARPS and Guidance)�WG2/3��Consideration of inter working with other technologies (Proxies and SNMP).�WG2/3��PROTOCOL DEFINITION�SV1 SARPS OSI profile compatible with CMIS/CMIP, UL and ICS SARPs��Definition of ATN requirements (Functional SARPS and Guidance)�WG1 GUIDANCE��Analysis of AOM 11/12 profiles (including the fastbyte, PER/BER, priority, sec_label issues)�WG2/3��Definition of ATN profile (SARPS and Guidance)�WG2/3��Consideration of interworking with other technologies (Proxies and SNMP)�WG2/3��MANAGED OBJECT PER ATN SYSTEM���Definition of ATN requirements (information to be “built in” Functional SARPs and Guidance)�SV1 SARPS Functional high level description of minimum subset��MO definitions (SARPS and Guidance)�WG2/3��MANAGERS���Identity and function of ATN Managers (Architecture Functional SARPS and Guidance)�SV1 SARPS based on the Systems Management concept��Management Information exchanged between Managers�WG3��Responsibility of Managers (Guidance based on above)�WG1 GUIDANCE��Preliminary Operation Guide for Network Managers�WG1 GUIDANCE��Preliminary Operation Guide for Administrative Managers�WG1 GUIDANCE��Plan for the Administration of Systems Management Features�?���Proposed Text for Introduction

Mechanisms and procedures to assure (and provide evidence of) the provision of the required Quality of Service (QoS) during the operational lifetime of the ATN are provided by Systems Management facilities, Security facilities, Network Design and capacity planning. This document addresses Systems Management facilities only.

The following principle is used to scope the target for Systems Management Facilities in support of ATN operations:

The ATN is provided to the Aeronautical Community as a data communications service that provides and delivers a specified Quality of Service (QoS). The mechanisms provided to maintain this QoS are accepted by the safety authorities as assuring the provision of the specified QoS and, each application that uses the ATN is approved for use assuming that the ATN provides the specified Quality of Service.

This principle allows us to “de-couple” the development of Systems Management facilities from Application service dependent operational concepts.

The QoS of service provided by the ATN as a communications service, is no more than the externally visible characteristic of the service. It is provided by the ATN Components working together as a whole and different components support either separately or together, different aspects of the communications service. 

Management of operational application services is “out of scope”.
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