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Future Development of Sub-Volume V SARPs 





1.	Proposed Development Plan





1.1	WG2/7 was presented with Version 3.1 of Sub-Volume V (WG2/WP194).





1.2	All CPs proposed in the CCB Recommendations (WP/217) that had been implemented in Version 3.1 have been accepted.





1.3	WG2/7 has/will agree a further number of CPs that will be implemented.





1.4	The results of points 2 and 3 above will result in Version 4.0 of Sub-Volume V.  In order to adopt a similar configuration management procedure being proposed for WG3 it is proposed that Version 4.0 be made available in two formats:





with “revision marks” indicating changes from Version 3.0 and


a “clean” copy with a list of changes available up front.





5.	It has been agreed that Sub-Volume V will be made available two weeks after conclusion of WG2/7 i.e. on 23rd February.





6.	All CP’s actioned by the WG2/7 for CCB consideration, and indeed any other CP’s  must be based on Version 4.0.  All such CP’s must be submitted two weeks prior to the CCB meeting scheduled for the period 25th - 29th March, i.e. no later than Monday 11th March.





7.	Point 6 includes CP’s to be submitted by the Drafting Group reviewing WG2/WP215.





8.	At the conclusion of its meeting (i.e. on 29/3/96), the CCB shall submit all CCB agreed CP’s to the SARPs Editor for implementation into Version 4.0 which will then result in Version 4.1.





9.	Version 4.1 shall be made available by the SARPs Editor no later than Monday 15th April (i.e. one week before the start of WG2/8).  Version 4.1 shall include a summary of implemented changes from Version 4.0.





10.	WG2/8 will review Version 4.1 which will result in Version 5.0. Version 5.0 shall include a summary of implemented changes from Version 4.0.





11.	No CP’s will be considered following conclusion of WG2/8, i.e. WG2/8 is the final opportunity to propose changes to Sub-Volume V for possible implementation.  Thereafter all CCB agreed CP’s  (based on Version 5.0) shall be “logged”, i.e. queued for implementation.





12.	WG2/8 will create an “Editorial Committee” which will be tasked with conducting a complete editorial review of  Version 5.0  and implementing and resulting changes that are deemed necessary in order to make the document complete and consistent.  This review will result in Version 5.1 which will be made available 2 weeks prior to WG2/9.





13.	WG2/9 will progress Version 5.1 to Version 6.0 which will be submitted to ICAO 2 weeks following conclusion of its meeting.  The CCB logged CP’s shall be re-baselined against Version 6.0.  All subsequent CCB agreed CP’s shall also be  baselined on Version 6.0 & logged.





14.	ATNP/2 will therefore be presented with Version 6.0 & the log of CCB agreed CP’s baselined on Version 6.0.





2.	Proposal





2.1	Recognising the limited time available between now and the date by which WG2 is committed to submit stable draft SARPs to ICAO it is proposed that:





the WG  review an
