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The WG2 tasking for System Management that has been proposed by WG1, has been accepted by WG2. The Work Program for WG2 on System Management consists of 7 work items (numbered a) to g) below). This Flimsy proposes a work plan for the development of the different work items.





a) Develop SARPS and Guidance for the set of MOs for all classes of ATN Internet Systems needed to support Performance assessment, Accounting and Fault detection (with Configuration and Security support as needed), for ground-ground and air-ground communications.





Proposed Work Plan:


November 97: �An ATNSI internal project document, called the Functional Requirement Specification (FRS) document, is being developed by Vertel in the scope of the ATNSI/RRI project, on the basis of initial ProATN and ATNSI MIB definition documents and of other documents proposing a list of favorite MOs (these documents have been prepared by persons who have an expertise in the ATN Network Management domain). �The FRS is expected to contain: 


A section developing a Concept of Operations (CONOPS) for ATN System Management


  A section defining a minimum set of MOs


  A definition of required systems management functions





End of November 97:�The FRS document is made available for review by the persons involved in the production of SARPS for System Management.��Action for Martin Adnams to get an agreement from ATNSI for the availability of the FRS document for limited review.





December 97 - January 98�The FRS document is reviewed and used as a basis for the production of a WG2 document defining the MOs retained for the SARPs (Action for S. Tamalet). The MOs are defined using the Managed Object Requirement Templates (MORTs) defined by WG1.��Guidance is produced explaining the rational for the selection of MOs, the operations level descriptions of the MOs (including purpose and intended use with examples where appropriate), and the MORT syntax (Action for Paul Hennig)





End of January 98:�A first version of the SARPs and Guidance for the MOs is presented and reviewed at the January joint subgroups meetings (WG1/SG3, WG3/SG3,WG2).





February 98:�Update of the SARPS and Guidance on MOs on the basis of the observations made during the meeting.





March WG2 meeting:�Presentation of the documents to WG2








b) Develop SARPs and Guidance for management exchanges over the air-ground during flight for real-time event and fault reports of serious operational consequence. 





Proposed Work Plan:


December 97: The CONOPS section of the ATNSI FRS document is reviewed and used as a basis for the production of the ATN CONOPS in the ATN Guidance Material. The ATN CONOPS is further developed if necessary for inclusion of sections covering work item b) issues.





January 98: �Delivery of a first version of the ATN SARPs and GM including the CONOPS (Action for Tony Kerr)








c) Develop Guidance Material for the implementation of distributed management of the ATN Internet within organisations on the ground (i.e. manager to agent communications)





Proposed Work Plan:


Same Work Plan as for Work Item b)








d) Provide SARPS and Guidance for the MOs and access mechanisms required for reference testing of the ATN Internet





Proposed Work Plan:


After January subgroups meeting: �The WG2 document describing the MOs is made available to persons working in the CAERAF context (Action for Martin Adnams)





February  98: �The document is reviewed in the CAERAF context





End of February 98:�Comments from CAERAF are distributed





During the WG2 meeting, at Rio: �Comments from CAERAF are incorporated in the working version of the SARPS and GM on the definition of MOs.

















e) Provide SARPS, Guidance to aeronautical standards bodies for the distributed management of ATN Systems  within aircraft and for Airline/CAA ground access to manage those systems. 





Proposed Work Plan:


This is considered as a low priority work item. It will be considered after the March WG2 meeting.





f) Identify Management information (MOs) needed for enforcing Service Level Agreements with Service Providers





Proposed Work Plan:


This is considered as a low priority work item. It will be considered after the March WG2 meeting.


   (definition of a summary MIB) 








g) Provide Guidance to link system events to actions needs to enable the exchange of application data (i.e. between s/n connectivity JOIN/LEAVE, IDRP connection, TP4 connection, Context management exchange and Application associations).





Proposed Work Plan:


This is considered as a low priority work item. It will be considered after the March WG2 meeting.





