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Summary
This paper includes the table of SGA3 deliverables, as endorsed by WGA, and updated to reflect the completion status of each deliverable as of the 5th SGA3 meeting.
The meeting is invited to note the accomplished work and endorse the estimated level of completion of each deliverable.

Status of SG A3 Deliverables

	ID
	Document
	Comment
	Status
	Completion Date
	Term of ref.

	A3-D1
	Update to Part III, Chapters 6 and 7 of the Comprehensive ATN Manual (CAMAL), for inclusion in Edition 2 of ICAO Document 9739 
	
	Completed
	July 2001
	1

	A3-D2
	Update to Sub-Volume III, Chapter 3.2 of ICAO Document 9705 by means of additional provisions concerning Version 2 of AIDC
	Subject to final operational requirements to be provided by the OPLINK Panel
	Awaiting formal notification of changes to Op. Reqs
	ATNP/4 at the latest
	2

	A3-D3
	Update to Sub-Volume III of ICAO Document 9705 by means of additional provisions concerning ICC applications extending beyond AIDC (e.g. ATFM, etc.)
	Subject to provision of operational requirements by the OPLINK Panel or another body, if any
	Will not be performed due to lack of inputs
	
	2

	A3-D4
	Updates to Sub-Volume III of ICAO Document 9705 by means of enhancements or change proposals based on implementation experience
	Subject to inputs being provided by early implementations. To be performed in co-ordination with the CCB depending on the nature of the changes
	Enhancements are foreseen concerning AMHS security 

see also CCB activities
	ATNP/4
	3

	A3-D5
	Updates to appropriate parts of the Comprehensive ATN Manual (CAMAL), e.g. Part I, to provide high level implementation guidance for States and Organisations
	
	Completed, awaiting working group approval. To be included in CAMAL Part III.
	October 2002
	4

	A3-D6
	Updates to Annex 10, Volume II regarding communication procedures relating to the data communication elements of the AFS.
	As and when necessary
	No activity because of stability of current AFS
	ATNP/4
	6
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