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	SUMMARY

This paper presents the status and the future planning of ATN implememtatoin in Japan.  It also includes some information of activities in the Asia/Pacific Region.




ATN Implementation Status and Planning In JAPAN

	Category
	Descriptions
	Status
	Date
	Operational or Experimental
	Note

	Planning Documents
	Report of ATN Implementation Planning Committee
	completed
	March

2001
	-
	

	
	Report of ATN Technical Investigation Group
	under development
	March

2002
	-
	

	ATN Systems
	G-G Router
	implemented
	2000
	operational
	AMHS Trials using G-G Routers have been done with Australia (2000), Hong Kong, China (2001) and the US (2001).

	
	AMHS (GW)
	implemented
	2000
	operational
	

	ATN Systems

(experimental)
	A-G Router
	developed
	1998
	experimental
	

	
	CPDLC ES
	developed
	1999
	experimental
	

	
	ADS ES
	developed
	2000
	experimental
	

	
	AIDC ES
	under development
	2002
	experimental
	

	
	DFIS ES
	under development
	2003
	experimental
	

	
	Security, System Management, Directory Service
	planned
	2003
	experimental
	

	A-G Subnetwork
	VDL Mode2
	implementing
	2003
	operational
	AOA for en-routes and terminal areas.

	
	AMSS (Data 2)
	implementing
	2004
	operational
	GES has been implemented in 1999.

Satellites will be launched in 2002 and 2004.


ATN Implementation Status and Planning in the Asia/Pacific Region
	Category
	Descriptions
	Status
	Date
	Operational or Experimental
	Note

	Planning Documents

(completed)
	ATN Routing Architecture Plan
	completed
	2001
	-
	

	
	ATN Transition Plan
	completed
	2001
	-
	

	
	ATN Addressing Plan
	completed
	2001
	-
	

	
	ATN NSAP Address Registration Form
	completed
	2001
	-
	

	
	AMHS Naming Plan
	completed
	2001
	-
	

	Planning Documents

(under develoment)
	Technical Document for Routing Policy (IDRP)
	under development
	2002
	-
	

	
	Technical Document for Routing Policy (MTA)
	under development
	2002
	-
	

	
	Technical Document for Directory Service
	under development
	2002
	-
	

	
	Technical Document for Security
	under development
	2002
	-
	

	
	Technical Document for Performance
	under development
	2002
	-
	

	
	Technical Document for System Management
	under development
	2002
	-
	

	
	AMHS ICD
	under development
	2002
	-
	

	
	ATN Router ICD
	under development
	2002
	-
	

	ATN Systems
	G-G Router
	implementing or planned
	2002-2005
	operational
	The related Table CNS-1B for planning has been included in the ASIA/PAC FASID (2001).

	
	AMHS
	planned
	2003-2005

tentative
	operational
	The related Table CNS-1C for planning will be included in the ASIA/PAC FASID (2002).

	
	AIDC
	planned
	-
	operational
	The related Table CNS-1D for planning will be included in the ASIA/PAC FASID (2002).
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