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Summary:


This Working Paper is a summary of the discussions between the Rapporteurs of the three ATNP Working Groups and the Rapporteurs of the two ADSP Working Groups. The meeting was held in Montreal Quebec on 30 November 95. The meeting is requested to note the results of the discussions and to take these into consideration when furthering the work of the ATNP.
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1.	Introduction





	An action item from the ATNP WG1/3 meeting was for the Rapporteurs of  ATNP to call a meeting with the Rapporteurs of ADSP (Appendix E and Appendix F to ATNP WG1/3 Minutes, 07 November 95). On 30 November 95, T Calow (ATNP WG1), 


A Sharma (ATNP WG2), R Jones (ATNP WG3), D MacLean (ADSP WG/A), and 


J Francois (ADSP WG/B),  met in Montreal to discuss , inter alia, relationships between the two Panels, co-ordination methodology, scheduling of meeting dates, CNS/ATM-1 Package, and activities for future SARP’s from both Panels.





2.	Discussion





	After introductions, the purpose of the meeting was agreed to by all present, based on the ATNP WG communiqué (Appendix F to WG1/3 Minutes) which was handed to the ADSP Rapporteurs.


	Specific issues to be addressed included the scheduling of meetings of each Panel’s working groups and the mutual impact due to considerations such as overlap of participants, timeliness of information exchange, translation of materiel, validation of SARP’s, and the dates of the next full Panel meetings (ADSP- Sep 96, ATNP- Nov 96). The dates of future ADSP WG meetings will not be changed between now and the Panel meetings so that participants to both groups will not be impacted by overlapping dates.


	On the status of the SARP’s, it was stated that ATNP WG3 was in a most difficult position because of the Upper Layer and AIDC subvolumes. It was stated to the ADSP Rapporteurs that the message set must be frozen no later than the end of January 96. ATNP cannot accept any changes after this date because of the validation requirements. The ADSP Rapporteurs stated that there would be no changes to any materiel for CNS/ATM-1 Package introduced after December 95 and that ATNP would be presented with mature materiel in time for our January/February meetings. A specific issue being debated by ADSP is the inclusion of the 24 bit aircraft address in the flight plan. At their December 95 meeting, a WP proposes to place this address in Field 17. This is, in reality, a requirement of the applications software packages but it could have an impact on the ATNP SARP’s.


	ADSP items being looked at beyond the CNS/ATM-1 Package include additions to services such as ADS, CPDLC, MET, and FIS. ADSP feels that ADS and CPDLC are quite mature now but so far, only ATIS is included in AIS. A small portion of the MET is considered as mature. ADSP is looking at “end-state” operational requirements but after a discussion on the methodology being used for SARP’s and their validation by ATNP, the ADSP Rapporteurs indicated that they might have to break their requirements into separate services to accommodate ATNP requirements. It was indicated that at the December ADSP meetings, a new “application” for CPDLC, called “Downstream Clearance” would most likely be introduced. This function could also be have an impact on the present definition of CPDLC. ATNP will be advised of the results of the ADSP WG deliberations.


	Some services being considered for CNS/ATM-2 Package include, METAR, TAF, NOTAM, SIGMET, and downlink of aircraft parameters (e.g.: PIREPS). For future packages, items such as Precipitation Maps, other traffic, and more complicated MET information is being considered.


	It was proposed by the ADSP Rapporteurs, and agreed to by the ATNP Rapporteurs, that ATNP should analyse the information produced by  the Sep 96 ADS Panel meeting, and determine what services can be fully turned into ATN SARP’s by ATNP/3. After this analysis, ATNP must advise ADSP of the date by which ADSP must have completed its work so that ATNP can do its work. This information on dates must be passed to ADSP no later than March 97.


	The ATNP Rapporteurs reiterated our concerns of the -1 Package validation and emphasised the need for future meetings of this nature to further the flow of information between the Panels.








3.	Recommendations





	The meeting is invited to note the contents of this paper and to provide suggestions and comments on the agreements made at this joint ADS/ATN Rapporteur meeting. The is also invited to make suggestions on agenda items for future joint meetings.
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