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1.0 Background 





WG1 was assigned the following work programme items at ATNP/2:





D	Develop a system management strategy for the ATN including a plan for the administration of the ATN system management features; and





E	Develop system level SARPs and guidance material for ATN system management mechanisms.





2.0  Subgroup 3 Tasking





Subgroup 3 (SG3) is tasked with assisting WG1 in carrying out its work programme for the above work items by undertaking the following tasks:





a)	Review the proposed high level system management strategy adopted by WG1 and organize the activities of the subgroup to further refine this strategy through research into subject matter and coordination with WG2 and WG3.





b)	Develop Package - 2 Core and Sub-Volume 1 SARPs and guidance material for the ATN system level system management strategy/architecture based on the results of item a).  Specific issues that need to be investigated when developing the SARPs and guidance material include: 





-	review of system management requirements as received from ADSP and regional planning groups.


- 	review of system management concepts as provided at ATNP/2.


-	review of institutional issues for interdomain management.


-	review of manager-manager management issues.


-	review of the specification of the Common Management Information Protocol (CMIP)/Common Management Information Service (CMIS) as approved in chapter 12 of the ATN Manual at SICASP/5.


-	review of requirements for Management Information Bases (MIBs)





2.1  Subgroup 3 Products





The following products shall be produced by SG3 and related activities assigned to SG3 are:





-	coordinate with WG2 and WG3 subgroups to			July - Oct. 1997


receive their comments on the WG1 documentation (from the WG1 July 1997 meeting) on the high level system management strategy.





-	v 0.1 draft ATN system level system management Core and SV-1	Oct. 1997


(sufficiently mature for WG2 & WG3 to proceed with the development of the associated detailed SARPs)





-	coordinate with WG2 and WG3 to insure consistency 		on-going


between the system management provisions defined across the SARPs sub-volumes





-	v 0.2 draft ATN system management architecture SARPs		WG1 Feb. 1998


(Core & SV1	- complete documentation) and v 0.1 draft GM 





-	v 1.0 Proposed ATN system management SARPs text for		WG1 June 1998


Core & SV1 and v 0.2 draft GM





-	v 1.0 Proposed ATN system management GM			WG1 Sept. 1998





-	Provide subgroup status report to WG1			 	each WG1 mtg.








2.2  Basis of SG3 Package-2 System Management Strategy





SG3 will use the following inputs from previous WG1 activities as the basis for the subgroup’s progression of the assigned work items:





1.	WG1/WP6-xx System Management Concept ATNP/2 (WG1 Standing Document)


2.	WG1/WP6-xx Overall System Management Concept 


3.	high level System Management strategy (from WG1, July 1997)











2.3  SG3 Coordination Activities





SG3 shall interface with WG1, WG2 and WG3 of ATNP for progression of  the development of  the system management provisions of the Package-2 ATN SARPs and guidance material to insure the completeness and consistency of the system management provisions.





3.0  Proposal





The meeting is invited to consider the proposal to form this sub-group and adopt the terms of reference included in this paper.
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